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The minutes are attached from a meeting concerning OU 7 held on December 19, 1995, between the Colorado Department of Public
Health and Environment (CDPHE), the Environmental Protection Agency (EPA), the Department of Energy-Rocky Flats Field Office
(DOE-RFFO), Kaiser-Hili, Rocky Mountain Remediation Services and subcontractor representatives.

Agency comments were officially transferred at the meeting after a 59 day delay. Submission of the revised draft is required on March
8, 1996. Based on the extensive revision projected for the document, CDPHE and EPA have requested another review cycle prior to
opening the public comment period. A schedule showing the impact of the 59 day review delay and the addition of another
review/revision cycle has been prepared and is also attached.

Other items discussed which are of direct concern to the project are summarized below.

. CDPHE is no longer the lead agency for the Operable Unit Seven Project. Due to the implementation of the single-regulatory
agency concept (“carve-out”), EPA is now the lead agency. As such, only the substantive requirements of ARARs including the
RCRA/CHWA apply to onsite actions for the Present Landfill.

e OU 7 will review the groundwater contamination at OU 6 migrating into No Name Gulch and determine whether closure actions for
OU 7 would address the OU 6 contaminants.

The IM/IRA DD is currently undergoing modification to address recommendations from the meeting.

If you have questions concerning this transmittal, please contact Ed Mast, of my staff, at extension 8589.

cc:

S. J. Hahn

bce:

T. M. Lindsay v,

E. C. Mast - RELORD DOCUMENT CLASSIFICATION
L. J Pet Wri REVIEW WAIVER PER

5 E. eterson-Wright s PO OFFICE

Steften &;wﬂ

ER/WM & 1 DDT - 7/95




January 22, 1996 95-RM-KH-RF-

Jessie M. Roberson
Assistant Manager for
Environmental Restoration
DOE, RFFO

Attn: Dave George, OU 7 Project Advocate

MEETING MINUTES AND REVISED INTERIM MEASURE/INTERIM RESPONSE
ACTION DECISION DOCUMENT (IM/IRA DD) SCHEDULE FOR OPERABLE UNIT
SEVEN (OU 7)- TGH- -95

This letter transmits minutes from a meeting concerning OU 7 held on December 19, 1995,
between the Colorado Department of Public Health and Environment (CDPHE), the
Environmental Protection Agency (EPA), the Department of Energy-Rocky Flats Field
Office (DOE-RFFO), Kaiser-Hill, Rocky Mountain Remediation Services and
subcontractor representatives.

Agency comments were officially transferred at the meeting after a 59 working day delay.
Submission of the revised draft is required on March 8, 1996. Based on the extensive
revision projected for the document, CDPHE and EPA have requested another review cycle
prior to opening the public comment period. A schedule showing the impact of the 59 day
review delay and the addition of another review/revision cycle has been prepared and is
also attached.

If you have questions concerning this transmittal, please contact Stephen Hahn, of my
staff, at extension 9888.

Tim G. Hedahl
Director
ER/WM&I
Kaiser-Hill

LIPW:cb

Enclosure:
As Stated

cc:
N. B. Sandlin
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